## **Gantt Chart**

Timeline	21 Jan	06 Feb	11 Feb	18 Feb	25 Feb	4 Mar	11 Mar	18 Mar
Strategic planing								
SWOT analysis result.	Done							
Project Business Model Canva.	Done							
Project Schedule								
Gantt Chart	Done							
PERT Chart	Done							
Interaction Scenarios Model								
Scenarios 1-Lecture give speech	Done							
Scenarios 2 - Constructive class	Done							
Scenarios 3 - Debaste-style class	Done							
Information List								
Scenario 1 - Information List			Done					
Scenario 2 - Information List			Done					
Scenario 3 - Information List				Done				
Software Requirement Document								
SRS draft version			Dono					
			Done		B			
SRS Review Report SRS official version					Done			
					Done			
Software Design Document								
Data Design						Done		
Logical Process Design						Done Done		
UI Design Architecture Design						Done		
Complete Project						Done		
Deliver Project Works								Done
Present Project Result								On going

## Gantt Chart

Biểu đồ Gantt này hiển thị tiến độ các nhiệm vụ trong dự án theo dòng thời gian từ ngày 21 tháng 1 đến 18 tháng 3.

- Danh mục công việc được nhóm theo màu (Ví dụ: Kế hoạch chiến lược, Lịch trình dự án, Tài liệu yêu cầu phần mềm,...).
- Trạng thái công việc:
  - "Done" (hoàn thành) được đánh dấu bằng các thanh màu đậm.
  - "On-going" (đang thực hiện)
    được hiển thị bằng màu nhạt hơn.
- Các nhiệm vụ kéo dài qua nhiều mốc thời gian, cho thấy sự phân bổ công việc theo giai đoạn.